

Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Manager	Proj. Start	Proj. End	Proj. Budget	Proj. Progress	Proj. Risk	Proj. Priority	Proj. Category	Proj. Sub-category	Proj. Description	Proj. Objectives	Proj. Deliverables	Proj. Milestones	Proj. Key Stakeholders	Proj. Dependencies	Proj. Risks	Proj. Mitigation	Proj. Status	Proj. Last Update	Proj. Next Steps
001	Project Alpha	Development	Completed	John Doe	2023-01-01	2023-03-31	\$1,000,000	100%	Low	High	Software	Web Application	Develop a new web application for internal use.	Improve user experience and streamline workflow.	Website, User Manual, Training Materials.	2023-01-15, 2023-02-15, 2023-03-15	John Doe, Jane Smith, Bob Johnson	None	None	None	Completed	2023-03-31	None
002	Project Beta	Development	In Progress	Jane Smith	2023-04-01	2023-06-30	\$800,000	75%	Medium	Medium	Software	Mobile App	Develop a mobile application for iOS and Android.	Enhance mobile user experience and increase engagement.	Mobile App, Design Mockups, Test Results.	2023-04-15, 2023-05-15, 2023-06-15	Jane Smith, Bob Johnson, Alice Brown	Project Alpha	Resource Shortage	Allocate additional resources and prioritize tasks.	In Progress	2023-06-15	Review progress and adjust timeline.
003	Project Gamma	Development	On Hold	Bob Johnson	2023-07-01	2023-09-30	\$600,000	0%	High	Low	Software	Cloud Migration	Migrate existing on-premise infrastructure to the cloud.	Reduce costs and improve scalability.	Cloud Migration Plan, Data Backup, Security Audit.	2023-07-15, 2023-08-15, 2023-09-15	Bob Johnson, Alice Brown, John Doe	Project Beta	Budget Overrun	Re-evaluate budget and seek additional funding.	On Hold	2023-09-15	Reassess project viability.
004	Project Delta	Development	Planned	Alice Brown	2023-10-01	2023-12-31	\$400,000	0%	Low	Medium	Software	API Integration	Integrate with a new third-party API.	Improve data exchange and system interoperability.	API Integration Plan, Test Cases, Documentation.	2023-10-15, 2023-11-15, 2023-12-15	Alice Brown, Bob Johnson, John Doe	Project Gamma	Scope Creep	Define clear requirements and scope boundaries.	Planned	2023-12-15	Finalize project plan and start development.
005	Project Epsilon	Development	Completed	John Doe	2023-01-01	2023-03-31	\$200,000	100%	Low	Low	Software	UI Redesign	Redesign the user interface for better usability.	Improve user satisfaction and reduce support tickets.	UI Design, User Testing, Final UI.	2023-01-15, 2023-02-15, 2023-03-15	John Doe, Jane Smith	None	None	None	Completed	2023-03-31	None
006	Project Zeta	Development	In Progress	Jane Smith	2023-04-01	2023-06-30	\$300,000	60%	Medium	Medium	Software	Backend Refactor	Refactor the backend code for better performance.	Optimize system performance and reduce latency.	Backend Code, Performance Test Results, Documentation.	2023-04-15, 2023-05-15, 2023-06-15	Jane Smith, Bob Johnson, Alice Brown	Project Delta	Technical Debt	Address technical debt and refactor code.	In Progress	2023-06-15	Monitor performance and user feedback.
007	Project Eta	Development	On Hold	Bob Johnson	2023-07-01	2023-09-30	\$500,000	0%	High	High	Software	Security Audit	Conduct a security audit of the existing system.	Identify and address security vulnerabilities.	Security Audit Report, Vulnerability Patches, Penetration Test Results.	2023-07-15, 2023-08-15, 2023-09-15	Bob Johnson, Alice Brown, John Doe	Project Epsilon	Compliance Issues	Ensure compliance with relevant regulations.	On Hold	2023-09-15	Reassess security requirements.
008	Project Theta	Development	Planned	Alice Brown	2023-10-01	2023-12-31	\$700,000	0%	Medium	Medium	Software	Reporting Tool	Develop a new reporting tool for data analysis.	Improve data visualization and reporting capabilities.	Reporting Tool Design, Data Sources, Test Results.	2023-10-15, 2023-11-15, 2023-12-15	Alice Brown, Bob Johnson, John Doe	Project Zeta	Integration Complexity	Plan for complex integrations and data flows.	Planned	2023-12-15	Finalize requirements and start development.
009	Project Iota	Development	Completed	John Doe	2023-01-01	2023-03-31	\$150,000	100%	Low	Low	Software	Documentation	Update and improve system documentation.	Improve documentation quality and accessibility.	Documentation, User Guides, Training Materials.	2023-01-15, 2023-02-15, 2023-03-15	John Doe, Jane Smith	None	None	None	Completed	2023-03-31	None
010	Project Kappa	Development	In Progress	Jane Smith	2023-04-01	2023-06-30	\$250,000	80%	Low	Medium	Software	Performance Tuning	Tune the system for better performance.	Optimize system performance and reduce resource usage.	Performance Test Results, Tuning Parameters, Documentation.	2023-04-15, 2023-05-15, 2023-06-15	Jane Smith, Bob Johnson, Alice Brown	Project Eta	Resource Allocation	Allocate resources based on project priorities.	In Progress	2023-06-15	Monitor system performance and user feedback.